Estimated I nterest Based Negotiation Schedule
(01/28/03 by John Olaf Nelson Water Resources Management)

WAC SCWA Take up Finish

Issue Topic Framework Framework | ssue* | ssue*

Issues | ssues Month/yr molyr

Conservation B,C,D,E E1 3 Sept ‘02 Feb ‘03
Governance (includes Better Communication) ST,UV,W Oct ‘02 Feb ‘03
Overarching Planning (includes Environmental) A 13 Nov ‘02 Mar ‘03
Status of MMWD and Town of Windsor WAC letters and response Jan ‘03 Apr ‘03
Watershed Management F 5,6 Mar ‘03 May ‘03
Genera Plan Relationships CC,DD Mar ‘03 May ‘03
Basic Agreement Concepts JJ, JJ1, KK, LL, MM Mar ‘03 May ‘03
Water Supply (includes Ground Water & Gravel Mining) | G, H,I,J K, L, M 4,8,9, 15 May ‘03 July ‘03
Recycled Water N,O, P, Q, 2,7 May ‘03 July ‘03
Water Quality EE, FF May ‘03 July ‘03
Financing and Cost Allocations X,Y,Z AA, BB 12,14 July ‘03 Sept ‘03
Transmission Project Design and Scheduling ** GG, HH, |1 1,16 July ‘03 Sept ‘03

SWCA to amend MMWD and Windsor agreements if not parties to new agree.*** | 10, 11 Occurs after Sep ‘03

Note:

WAC Freamework Issues can be found by going to “Public Outreach” page, scrolling down to “WAC Meeting of June 3, 2002”
heading and clicking on “Revised Framework Issues List”

SCWA Framework |ssues were presented by the Sonoma County Water Agency as Attachment C to the Agency’s “ Revised Draft
Sonoma County Water Agency Water Policy Statement 2002” dated December 2002. A copy may be obtained by contacting the
Agency (Bill Keene) at (707) 597-1922.

Footnotes.
* Negotiation Sessions are scheduled for the 4™ Monday morning of each month.
* ok Includes Recreational Facilities issue

***  Thiswould be subject to the mutual consent of Marin Municipal Water District and Town of Windsor respectively.



